TEI CONSTRUCTION SERVICES, INC.
PURCHASE ORDER CHANGE REQUEST

PROJECT: OFA PULP PIECES DATE: 02/29/04
FCO # 023 PROJECT #: 80960
CUSTOMER: IPSC P.O. #:
REASON FOR CHANGE:
IPSC REQUEST
T |DESCRIPTION OF CHANGE:
E
I JCHANGE WELD LINE IN EXISTING TUBES - 56
P
O |PEOPLE CONTACTED AND METHODS TAKEN TO RESOLVE PROBLEM:
R |IPSC - PHIL HAILES
T
I {1-CUT OUT EXISTING TUBES ON T & M RATES
o
N ("X" APPROPRIATE BOX)
FIRM PRICE: | | TIME&MATERIAL: | X | NOTTOEXCEED: | |
TEI SIGNATURE: LABOR: $ 7,542.08
DATE: N MATERIALS: $
RECEIVED BY: OTHER: $
DATE: | TOTAL: $ 7,542.08
C |EXISTING APPROVED PURCHASE ORDER: $
U JTHIS FCO: $
S JOTHER APPROVED FCO'S: $
T INEW PURCHASE ORDER: $
0O BY SIGNATURE BELOW, TE! IS AUTHORIZED TO PROCEED ON ABOVE
M REFERENCED CHANGE, TO THE ORIGINAL CONTRACT AT THE SUBMITTED
E PRICE AND CONDITIONS.
R
A CUSTOMER COORDINATOR PROJECT MANAGEMENT
P APPROVAL.: APPROVAL:
P SIGNATURE: SIGNATURE:
R
o 1
v DATE: DATE:
A
L

IP7_039461




